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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000067 Working Day Calendar: 251 Date: 21-Aug-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS Tower

Summary:
?  ZPMC decided to use an approved PJP WPS for root pass and a new PJP WPS for welding skin plates.  No weld 
could be done until the new PJP WPS was submitted and approved.  By the time the PJP was approved by Dave 
McClary, ABF decided it was too late to start new welding (not enough time to do pre-heating, root pass, and 
welding).  Skin plates were being heated by heating pads to be ready for welding tomorrow morning.
?  ZPMC plans to start welding skin plates for 77m mock-up tomorrow morning at 7:00 a.m.

Prepared By: Ku,Stanley Sr. Bridge Engineer 21-Aug-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 11-Sep-2007
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